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Definitions

Category of Defect Description of Category Results of Inspection

Minor Defect defect to be remedied NO finding

Major Defect major defect to be remedied on short term NO findings

Critical defect safety critical defect, immediate action to be taken NO findings

n.a. not applicable in this type of turbine

Findings

No. Category Description of Defect Defect cat.

Punch
list

Component damaged during the transportation, to be restored before
the erection.

Minor
Defect
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General Information on wind farm

1 Wind Farm Information

1.1 Wind Farm PARCO EOLICO CASALDUNI

1.2 Location CASALSUNI/PONTELANDOLFO, Benevento, Campania, Italy

1.3 Status In construction

1.4 Commissioned -

2 Wind Turbine Information

2.1 Manufacturer Siemens Gamesa Renewable Energy Wind

2.2 Type / Capacity G132 / 3.645 MW

2.3 Wind farm capacity 34.65 MW

2.4 Rotor diameter 132 m

2.5 Hub height 114 m
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Inspection

3 Access to the site

3.1 Roads Roads in good condition

No
relevant
defect

observed
during

the
inspection

4 WTG08

4.1Crane
platform Works completed, restoration works to be done after the WTG

erection completion

No relevant
defect

observed
during the
inspection

4.2Foundation Foundation piles successfully tested and backfill completed

No relevant
defect

observed
during the
inspection
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4.3WTG

No relevant
defect

observed
during the
inspection
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Erection activities ongoing
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5 WTG09

5.1Crane
platform

Works completed; restoration works to be done after
the WTG erection completion

No
relevant
defect
observed
during the
inspection

5.2Foundation Foundation piles successfully tested and backfill
completed

No
relevant
defect
observed
during the
inspection

5.3WTG

No
relevant
defect
observed
during the
inspection
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Blades installation

Erection activities ongoing
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6 WTG10

6.1Crane
platform

Works completed, restoration works to be done after
the WTG erection completion

No
relevant
defect
observed
during the
inspection

6.2Foundation
Foundation piles successfully tested and backfill

completed

No
relevant
defect
observed
during the
inspection

6.3WTG

Tower installed

No
relevant
defect
observed
during the
inspection
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7 WTG11

7.1Crane
platform

Works completed, restoration works to be done after
the WTG erection completion

No
relevant
defect
observed
during the
inspection

7.2Foundation
Foundation piles successfully tested and backfill

completed

No
relevant
defect
observed
during the
inspection

7.3WTG

Erection expected in the next days

No
relevant
defect
observed
during the
inspection
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8 WTG13

8.1 Crane
platform

Works completed, restoration works to be done after the WTG
erection completion

No relevant
defect
observed
during the
inspection

8.2 Foundation Foundation piles successfully tested and backfill completed

No relevant
defect
observed
during the
inspection
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8.3 WTG

Erection expected in the next days

No relevant
defect
observed
during the
inspection
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9 WTG14

9.1Crane
platform

works ongoing

No relevant defect
observed during the
inspection

9.2Foundation Foundation poured, backfill works ongoing

No relevant defect
observed during the
inspection

9.3WTG No installation activities started
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10WTG18

10.1Crane
platform

Finishing works ongoing

No relevant
defect
observed
during the
inspection

10.2Foundation

Backfill works ongoing

No relevant
defect
observed
during the
inspection

10.3WTG No installation activities started
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11 WTG3

11.1 Crane
platform works ongoing

No relevant
defect
observed
during the
inspection

11.2 Foundation

Foundation poured, backfill works ongoing

No relevant
defect
observed
during the
inspection

11.3 WTG No installation activities started
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12WTG04

12.1Crane
platform works ongoing

No relevant defect
observed during the
inspection

12.2Foundation

Foundation poured

12.3WTG No installation activities started
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13 WTG05

13.1 Crane
platform works ongoing

No relevant
defect
observed
during the
inspection

13.2 Foundation

Foundation poured, backfill works ongoing

No relevant
defect
observed
during the
inspection

13.3 WTG No installation activities started
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Underground MV
line

13.4 Trenches and
cable laying

Works ongoing, the delivery of the cable will follow the work
progress

No relevant
defect
observed
during the
inspection

Electrical
Substation

13.5 Civil works

Minor civil works expected to be completed soon

No relevant
defect
observed
during the
inspection

13.6 Cabins Switchgears expected to be delivered and installed by mid-
April 2023

No relevant
defect
observed
during the
inspection
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